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Project Descriptions 
 
MARYLAND - continued 
 
Suitland - U.S. Census Bureau - continued 
 
FOB 3 does not meet current GSA standards for air circulation, fire and life safety, or accessibility for the physically 
challenged.  The building systems are inadequate and present potentially serious fire and life safety issues.  The water in 
the building is not potable, and it has been determined that only a complete replacement of the plumbing systems will 
rectify the problem.   
 
A reprogramming request for partial design ($5,200 thousand) from the Repairs and Alterations activity was approved in 
fiscal year 2001.  The balance of design ($2,813 thousand) for Phase I was funded in fiscal year 2002.  This request is for 
Phase I construction ($167,700 thousand) and management and inspection ($9,219 thousand).  The estimated total project 
cost is $184,932 thousand. 
 
 
Suitland - National Oceanic and Atmospheric Administration II…………………………………………………...$9,461,000 
 
GSA requests additional funds for the design and construction of a 208,128 gross square feet facility and a parking garage 
with 500 spaces for the National Oceanic and Atmospheric Administration (NOAA).  Unexpected soil conditions and recent 
changes in GSA’s construction standards require changes in the design and construction of the planned project with an 
associated increase in cost. 
 
Additional site development and construction costs not included in the original project scope results from soil composition 
problems and an elevated ground water level not encountered in the development of the Suitland Federal Center over the 
past 50 years.  Consequently, a strengthened foundation system will be provided and excavation operations will be 
modified, since the soil will not support standard construction equipment.  The soil conditions have also made it impractical 
to implement a fast track phased approach to construction as originally contemplated.  The estimated project completion 
date has been extended by one year to 2005. 
 
Changes in GSA’s construction standards have also affected the proposed project.  The original prospectus did not include 
the cost of preventing progressive collapse as related to blast security and seismic safety performance.  
 
The new facility will be constructed at the Government-owned Suitland Federal Center in Suitland.  Design ($3,128 
thousand) and construction ($14,526 thousand) were funded by the Department of Commerce in fiscal years 2000 and 
2001, respectively.  Funding for additional construction ($31,132 thousand) and management and inspection ($2,951 
thousand) were provided for in fiscal year 2002 appropriations.  This request is for additional design ($750 thousand), 
construction ($8,099 thousand), and management and inspection ($612 thousand).  The estimated total project cost is 
$61,198 thousand. 
 
 
MISSISSIPPI 
 
Jackson - U.S. Courthouse………………………………………………………………………………………………..$7,276,000 
 
This project proposes the design of a 357,991 gross square foot CT, including 68 inside parking spaces and 97 outside 
parking spaces, in Jackson, MS.  The CT will accommodate the ten-year space requirements of the Courts and court-related 
agencies and the site will accommodate the 30-year expansion requirements of the Courts.  The existing James Eastland 
CT (Eastland CT) will be disposed.  The Judiciary’s Five-Year Plan, which reflects priorities approved by the Judicial 
Conference, includes site and design funding for a new CT in Jackson.  This project meets the current USCDG standards.  
 
Currently, the Eastland CT is only capable of providing 35 percent of the usable square footage programmed for the year 
2010.  Also, the sizes of the building wings are small in width and lend themselves only to certain functions.  Because of 
the inadequate facilities and expansion space in the Eastland CT, the Courts and court-related agencies presently occupy 
space in two government-owned buildings and three leased buildings.  The Eastland CT also provides inadequate security.  
There is no separate access or egress for judicial officers or prisoners provided, and there are no secure elevators in the  
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